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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  DR0802 
PROJECT TITLE  LOCALIZED DRAINAGE IMPROVEMENTS 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  GREG NICHOLS 
CONSULTANT 
CONTRACTOR 
BUDGET  $100,000 

PROJECT DESCRIPTION 

Miscellaneous  drainage  improvements  or  repairs  to  existing 
infrastructure used on an as needed basis. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
REVISED 
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INITIATE ­ FINISH 

PER *  N/A 

LAND/ROW **  N/A 

DESIGN/SURVEYING  FY 2008 

CONSTRUCTION  FY 2008 
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SCHEDULE COMMENTS 

PROGRESS PHOTO


